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1) The August, 1991 Status Report is being prepared.

2) Work continues on the 3rd Annual Operating Plan which is tentatively
planned for presentation to Council in late September or early October.

3) If any of the salvaged buildings are to be given out, please send the author-
ization to this Office. It will be necessary to have Eberline come out and .
check the materials so they can be cleared of any potential contamination.

4) Four LCC employees were provided with the Radiation Safety Training on
August 22.

5) The next aerial photo of the Project will be taken the last week of
October.

6) Soil placement continues in the South Paguate area. The
scrapers continued the shale backfill/cover in SP-OP-34. Three dozers
were transported to Haystack Mountain for some cleanup work for EPA and
will probably be there thru September. Crews worked on Friday, August 23 to
make up for the day lost on Monday due to rain.

7) Victor Sarracino, Marvin Sarracino, & Lydia Martin will be attending
a computer training class in Albuquerque September 5 & 6.

AT AR
9322313

CONFIDENTIAL POL-EPA01-0011845




Office of
Reclamation Project Manager

ITEM
kKK

Building

Salvage
& Removal

POL

3rd Quarter
Financial
Report

CONFIDENTIAL

Jackpile Reclamation Project
PUEBLO OF LAGUNA

P.O. BOX 134
LAGUNA, NEW MEXICO 87026

RPM SUSPENSE LOG

as of
STATUS EST. COMPLETION
*kkkkk kkkkhkkhkRkhkkhkihix

need Council pending the

directive fencing
completion
BIA requesting
old trailer &
P~10 Engineering
Building
for BIA as per 9/15/91

Coop. Agreement

(505) 243-7616
(505) 552-6654
(505) 552-6655

REMARKS
kRkRRK,

Further demo-
lition/salvage
@ P-10

request being
forwarded to

gathering data
from various
institutions

POL-EPA01-0011846



RPM Suspense log Cont’d for fa/é7év/é;

ITEM STATUS EST. COMPLETION REMARKS
* %k k% kkkkkk kkkkrkkkhkkkkkkik %%k %k kk
Weather Station Qualimetrics
change out contacted to
refund the Qualimetrics
purchase price has failed to
supply a
new unit;
refund has
been
8/27/91 requested;
Revision of the work with Allen to update the
Project Management Sedik Cooperative
Plan Agreement
provisions;
Final review by will submit to
RPM on 8/22/91 Council with
9/30/91 3rd Year Plan;
3rd Year Operating 10/31/91
Plan setting up
schedules with
LCC & BIA;
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